

EE 491 WEEKLY REPORT 1

Date: 1/21/2016

Group number: DEC1619

Project title: Drive Circuitry for Ultrasound Brain Simulator

Client &/Advisor: Dr. Bigelow

Team Members/Role: Zechariah Pettit – Team Webmaster, Honghao Liu – Key Concept Holder, Miguel Mondragon – Team Leader and Webmaster

✓ **Weekly Summary (Short summary about what you did this week)**

Discussed with team regarding weekly availability for meetings with project advisor. Contacted and arranged first meeting with Dr. Bigelow for Wednesday (1/27/2016).

✓ **Past week accomplishments (please describe as what was done, by whom, when)**

- ❖ Discussed group member’s weekly availability, Honghao Liu and Miguel Mondragon, from 1/19 to 1/20.
- ❖ Contacted Dr. Bigelow and arranged first meeting time on Wednesday (1/27/2016), Miguel Mondragon, from 1/21 to 1/22.
- ❖ Group members met and determined team roles as well as exchanged necessary contact information.

✓ **Pending issues (if applicable)**

- ❖ Current 9AM meeting time conflicts with team member’s (Z. Pettit) class schedule, will discuss in first meeting with Dr. Bigelow.
- ❖ X
- ❖ X

✓ **Individual contributions**

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS</u>
-------------	---------------------------------	------------------------	--------------

			<u>cumulative</u>
Honghao Liu	1 st Doodle	0	0
Miguel Mondragon	2 nd Doodle and Arranging Meeting with Dr. Bigelow	1	1
Zechariah Pettit		0	0

✓ **Comments and extended discussion**

None.

✓ **Plan for coming week (please describe as what, who, when)**

- ❖ Meet with Dr. Bigelow at 9AM on 1/27/2016 at his office.
- ❖ TBD
- ❖ X

✓ **Summary of weekly advisor meeting (if applicable/optional)**